CI1TY OF LODI CoUNCIL COMMUNICATION

AGENDA TITLE:  Accept Improvements Under Contract for Walkway Improvements, Lodi Lake Park,
Glaves Park, and Beckman Park

MEETING DATE: February 21, 2001

PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under the "Walkway
Improvements, Lodi Lake Park, Glaves Park, and Beckman Park"
contract.

BACKGROUND INFORMATION: The project was awarded to Uprite Construction, of Stockton, on
July 5, 2000, in the amount of $75,215.20. The contract has been
completed in substantial conformance with the plans and
specifications approved by the City Council.

The contract completion date was October 5, 2000, and the actual completion date was

September 26, 2000. Approval of the Disadvantaged Business Enterprise submittals from the contractor
caused a delay in accepting this project. The final contract price was $69,950.31. The difference
between the contract amount and the final contract price is mainly due to a difference in the actual
square footage of concrete that was placed as compared to the estimated quantity.

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the
County Recorder’s office.

FUNDING: Budgeted Fund: Community Development Block Grant Fund
Contract Amount: $69,950.31

Richard C. Prima, Jr.
Public Works Director

Prepared by Wesley Fuijitani, Senior Civil Engineer
RCP/WKF/pmf
cc:  Joel Harris, Purchasing Officer

Parks Project Coordinator
Community Development Block Grant Coordinator
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